

PHASE COMPLETION REPORT

Data Management: (Extraction and Backup)

Reference: Meeting held on October 14, 2024

REPORT INFORMATION

Item	Details
Report Type	Phase Completion Report
Project Phase	Data Extraction Implementation
Reporting Period	October 15-18, 2024
Original Meeting Date	October 14, 2024
Completion Date	October 18, 2024
Prepared By	Suprabhat Chowhan
Report Date	October 18, 2024

EXECUTIVE SUMMARY

The Data Extraction Implementation phase has been **successfully completed ahead of schedule** on October 18, 2024. Following the strategy session held on October 14, 2024, the Database Team achieved full implementation of the unified reporting framework across all three critical modules. All data has been comprehensively backed up, meeting and exceeding project objectives with exceptional efficiency.

FINAL PROJECT STATUS

Overall Status: COMPLETED

Module	Planned Date	Actual Completion	Status	Variance
Student Details	October 19, 2024	October 15, 2024	Completed	-4 days (Ahead)

Module	Planned Date	Actual Completion	Status	Variance
Student Subject Details	October 19, 2024	October 16, 2024	Completed	-3 days (Ahead)
Fee Module	October 19, 2024	October 18, 2024	Completed	-1 day (Ahead)

Project Completion: October 18, 2024 (1 day ahead of original deadline)

COMPLETED MODULES

1. Student Details Module

- **Completion Date:** October 15, 2024
- **Status:** Completed
- **Deliverables:** Student reporting framework fully backed up as per the portal specifications

2. Student Subject Details Module

- **Completion Date:** October 16, 2024
- **Status:** Completed
- **Deliverables:** Subject-wise reporting structure fully backed up as per the portal specifications

3. Fee Module

- **Completion Date:** October 18, 2024
- **Status:** Completed
- **Deliverables:** Overall Balance Reporting framework fully backed up and validated

PROJECT ACHIEVEMENTS

1. **Early Completion:** Successfully delivered entire project phase 1 day ahead of the October 19, 2024 deadline
2. **Complete Data Backup:** All critical data across three modules has been successfully backed up and secured

3. **Quality Assurance:** All modules comply with portal data structure and validation requirements
 4. **Zero Defects:** No critical issues or blockers encountered during implementation
 5. **Team Performance:** Database Team demonstrated exceptional coordination and technical expertise
-

PROJECT METRICS

Metric	Target	Achieved	Performance
Modules Completed	3	3	100%
Timeline Adherence	October 19, 2024	October 18, 2024	Ahead by 1 day
Data Backup Coverage	100%	100%	Target Met
Quality Compliance	100%	100%	Target Met

DELIVERABLES SUMMARY

- All planned deliverables have been successfully completed:
 - Unified data backup framework implemented across all modules as per requested
 - Student reporting data fully backed up and validated
 - Subject-wise reporting data fully backed up and validated
 - Fee reporting data fully backed up and validated
 - Data integrity verification completed
 - Portal structure compliance confirmed
-

CONCLUSION

The Data Extraction Implementation phase has been completed successfully, meeting all objectives and quality standards ahead of schedule. The Database Team's exemplary performance resulted in early project delivery while maintaining high standards of data integrity and system reliability. The project is now ready to transition to the next phase with a solid foundation of backed-up, validated data.

This successful completion demonstrates strong project management, technical capability, and team collaboration, positioning the organization for continued success in subsequent project phases.

Document Control

This report is intended for internal distribution among project stakeholders and management.

Prepared by: Suprabhat Chowhan

Report Date: October 18, 2024

Project Status: COMPLETED

Distribution: Project Team, Management, Stakeholders

End of Report